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October 9, 1985

J.S. .Alberici Construction Co.
C.J. Lotz

Subject: CEA 3808 South Trunk Sewer
Manhole Repairs

Reference:’ JSA Letter CRL to RM dated October 8,1985

Relating to our many conversations this past week concerning the re-
pairs required for the cracked wall of manhole 1-EE, we feel that the
manhole is defective workmanship and therefore a resronsibility of the
J.S. Alberici Company to repair under the GMP contract.

An attempt was made by Alberici forces to make a repair to this manhole
the last week of September and it was unsuccessful - it still leaked.

At this time Monsanto stated that the method used by vou to make the
repair was unsatisfactory to us and we suggested that a pressure in-
jected grout be used {for the repair. You, then recuested that a pro-
cedure be given to you for the repair, which we did on October 1,1985.

Please effect the required revairs to this manhole, so that the job can
proceed. You are delaying the progress of your masonry contractor for
lining the manholes.

Sincerely,

QA—Q{Q C. ?Z\A*é«‘..
Ralph C. Martini

RCM/acg

CC: B. Steketee - 1740
K. Petterson - 1740
G. Grundmann - CS6G
K. Lichtenheld - CS6G
L. Kreh - F2ED
L. Bumbicka - 1740
R. Nelson - 1740
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